CDF Operations Summary

* Shutdown progress

= Work finishing up in west and east bores
« COT

= | oose cables

* SVX

= Separation of SVX & COT volumes working as expected
= Problems seen initially due to miscalculation of dewpoint

= CPR/CCR Run 2B upgrade finishing inside SW arch

* Aggressive schedule of an arch each two weeks (end of 1st week for
SW)—actually, squeezing to even less

= |FIX progress
* Long wait for security committee to approve new Windows XP PCs

* 3/10 PCs replaced last week, one per day, with minimal problems
= VNODE1 & VNODEZ2 remarkably faster
= Waiting for new ORACLE client to resurrect ICICLE

* COT PC replaced this week, two more in queue
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CDF Operations Summary

Corrected Pulse Haight VS. Wedge CPZ
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CDF Operations Summary

e Schedule

= COT baggies up tonight; silicon cooldown starts tomorrow

= Move SW arch in Friday 0630; move out NW arch

* Problems with many blown Café card fuses (spares low)
= PMT HV and signal cables plugged and unplugged on SE arch
= No none incidents on SW arch, but suspect same problem
= Need to test more frequently to catch these problems earlier

= While old CPR/CCR chambers stripped Monday, Tuesday:
 Fileserver moved back all Monday—no DAQ
e CSL upgraded

* Motor generator maintenance starting Tuesday; short
shutdowns on 3/4 MGs for brush replacements

= Friday, October 15
* Close west endplug, start prep for west low 3 quad support

« Start flammable gas to muon chambers
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CDF Operations Summary

* Schedule (continued)

Monday, October 18: Start west low  quad support
installation; west muon wall closed

October 19-22: Close east endplug

Friday, October 22: Close NW arch & north muon wall; move
support and forklift to east side

Monday October 25: Open north muon wall & NE arch
October 26—-28: Finish east low § quad support installation
November 5 or 8: Close NE arch; CPR/CCR work done

November 8-15
» Solenoid checkout
« COT Ar/CO, field on tests with no beam

November 22: Shutdown done
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